

PROJECT CHARTER

Job & Internship Board System

Prepared for:	School / Academic Project
Technology:	Pure PHP + MySQL (XAMPP)
Timeline:	May 2026 — 4 Weeks
Version:	1.0

May 2026

I. Project Charter Overview

1. Project Objectives (SMART)

The following table outlines the project goals using the SMART framework to ensure clarity and measurability throughout the development lifecycle.

Criteria	Description
Specific	Build a web-based Job & Internship Board for students, companies, and school admins using Pure PHP and Bootstrap.
Measurable	Successfully implement the core system plus Validation ID, Wishlist, and Rating/Feedback modules.
Achievable	Development will be done within the XAMPP environment (Apache and MySQL).
Realistic	Focus on essential workflows to deliver a functional system by the end of May.
Time-bound	Project completion and handover within the 4-week window of May 2026.

2. Project Boundaries (Scope)

This scope definition prevents scope creep by clearly separating included and excluded features.

In-Scope (Included)	Out-of-Scope (Excluded)
Validation ID: Manual Admin review of uploaded student/company ID files.	Automated AI verification or facial recognition.
Job Wishlist: A feature for students to save favorite job/OJT listings.	Recommendation algorithms based on browsing history.
Rating & Feedback: Evaluation system for the internship experience.	Public social media style comment sections.
Core Functions: Registration, Job Posting, and Application Tracking.	Mobile application or offline desktop software.

3. Key Stakeholders

The following roles and responsibilities are defined for the project team:

Role	Responsibility
Project Manager	Oversees the timeline and assigns tasks to the team.
Developer	Handles the Pure PHP logic, MySQL database creation, and Bootstrap styling.

Role	Responsibility
Tester	Checks for software bugs and ensures all features work correctly.
Documenter	Prepares the user manual and project reports.

II. Weekly Timeline — May 2026

This schedule represents the 4-week project sprint covering all phases from planning to final handover.

Week	Phase	Tasks & Deliverables	Status
Week 1	Planning	Finalized requirements, Database Schema (MySQL), and Bootstrap UI Mockups.	Completed
Week 2	Execution (Part 1)	User Registration (Student/Company), Validation ID file upload logic, and Wishlist table creation in MySQL.	Current
Week 3	Execution (Part 2)	Job Posting workflow, Application status tracking, and the Rating & Feedback system implementation using Pure PHP.	Upcoming
Week 4	Testing & Closure	Final Functional Testing in XAMPP, bug fixing, finalizing Documentation, and System Handover.	Upcoming

III. Risk Management Plan

The following risks have been identified and mitigation strategies have been prepared to reduce the likelihood of project failure.

Risk Identified	Mitigation Response
Unexpected bugs in the PHP file upload code for Validation IDs.	Use standard PHP <code>move_uploaded_file()</code> with strict file type checks (PDF/JPG) early in Week 2.
Running out of time for the Rating/Feedback feature.	Keep the rating logic simple (integer 1-5) and feedback as a text blob in MySQL to save time.

IV. Project Closure & Handover

Upon completion of development and testing, the following items will be delivered to the school or client:

Deliverable	Details
System Deployment	Turnover of the complete XAMPP htdocs folder and SQL database export.

Deliverable	Details
Documentation	Handover of the System Manual and Technical Docs.
Training	Providing login credentials and training the Admin on user verification.

All handover items will be verified and signed off by the Project Manager before the end of Week 4.